












































ID		Task Mode	Task Name	Duration	Start	Finish	% Complete
1			<b>Windows 10 Readiness and Deployment Plan</b>	<b>195 days</b>	<b>Mon 5/6/19</b>	<b>Fri 1/31/20</b>	<b>56%</b>
2			Windows 10 Announcement	5 days	Mon 5/6/19	Fri 5/10/19	100%
3			Depart Division Email (inc. Solicit POC)	1 day	Mon 5/13/19	Mon 5/13/19	100%
4			<b>Deployment Readiness</b>	<b>20 days</b>	<b>Mon 6/3/19</b>	<b>Fri 6/28/19</b>	<b>100%</b>
9			<b>City Agency Pilot and Testing</b>	<b>17 days</b>	<b>Tue 6/18/19</b>	<b>Wed 7/10/19</b>	<b>100%</b>
41			<b>City Agency Production Deployment</b>	<b>175 days</b>	<b>Mon 6/3/19</b>	<b>Fri 1/31/20</b>	<b>10%</b>
42			IT 36	2 days	Tue 8/20/19	Wed 8/21/19	0%
43			<b>Streets 27</b>	<b>2 days</b>	<b>Wed 8/21/19</b>	<b>Thu 8/22/19</b>	<b>92%</b>
44			West	2 days	Wed 8/21/19	Thu 8/22/19	100%
45			East	2 days	Wed 8/21/19	Thu 8/22/19	75%
46			Scale/Transfer Station	2 days	Wed 8/21/19	Thu 8/22/19	100%
47			<b>Assesors 24</b>	2 days	Tue 8/27/19	Wed 8/28/19	0%
48			<b>Attorney 21</b>	2 days	Tue 8/27/19	Wed 8/28/19	100%
49			<b>Civil Rights 18</b>	2 days	Tue 8/27/19	Wed 8/28/19	100%
50			<b>Clerks 6</b>	2 days	Tue 8/27/19	Wed 8/28/19	100%
51			<b>Com Council 4</b>	2 days	Tue 8/27/19	Wed 8/28/19	100%
52			<b>Community Development Block 12</b>	2 days	Thu 8/29/19	Fri 8/30/19	0%
53			<b>Community Services 11</b>	2 days	Thu 8/29/19	Fri 8/30/19	0%
54			<b>Employee Assistance 3</b>	2 days	Thu 8/29/19	Fri 8/30/19	100%
55			<b>Engineering 109</b>	<b>5 days</b>	<b>Thu 8/29/19</b>	<b>Wed 9/4/19</b>	<b>0%</b>
56			CCB	2 days	Thu 8/29/19	Fri 8/30/19	0%
57			Emil	2 days	Tue 9/3/19	Wed 9/4/19	0%
58			<b>Finance 34</b>	2 days	Tue 9/3/19	Wed 9/4/19	0%
59			<b>Fire 98</b>	<b>107 days</b>	<b>Thu 9/5/19</b>	<b>Fri 1/31/20</b>	<b>0%</b>
60			Admin	2 days	Thu 9/5/19	Fri 9/6/19	0%
61			FS01	2 days	Thu 9/5/19	Fri 9/6/19	0%
62			FS03	2 days	Thu 9/5/19	Fri 9/6/19	0%
63			FS05	2 days	Thu 9/5/19	Fri 9/6/19	0%
64			FS08	2 days	Thu 9/5/19	Fri 9/6/19	0%
65			FS10	2 days	Thu 9/5/19	Fri 9/6/19	0%
66			FS11	2 days	Thu 9/5/19	Fri 9/6/19	0%

ID		Task Mode	Task Name	Duration	Start	Finish	% Complete
67			FS13	2 days	Thu 9/5/19	Fri 9/6/19	0%
68			FS02	2 days	Tue 9/10/19	Wed 9/11/19	0%
69			FS04	2 days	Tue 9/10/19	Wed 9/11/19	0%
70			FS06	2 days	Tue 9/10/19	Wed 9/11/19	0%
71			FS07	2 days	Tue 9/10/19	Wed 9/11/19	0%
72			FS09	2 days	Tue 9/10/19	Wed 9/11/19	0%
73			FS12	2 days	Tue 9/10/19	Wed 9/11/19	0%
74			FS14	2 days	Tue 9/10/19	Wed 9/11/19	0%
75			Fire - Tough Books 49	100 days	Mon 9/16/19	Fri 1/31/20	0%
76			<b>Fleet Services 29</b>	2 days	Thu 9/12/19	Fri 9/13/19	100%
77			<b>Housing 41</b>	<b>5 days</b>	<b>Thu 9/12/19</b>	<b>Wed 9/18/19</b>	<b>100%</b>
78			MMB	2 days	Thu 9/12/19	Fri 9/13/19	100%
79			Olin	2 days	Tue 9/17/19	Wed 9/18/19	100%
80			Triangle	2 days	Tue 9/17/19	Wed 9/18/19	100%
81			<b>Human Resources 23</b>	2 days	Tue 9/17/19	Wed 9/18/19	100%
82			<b>Library 29</b>	2 days	Thu 9/19/19	Fri 9/20/19	100%
83			<b>Metro 56</b>	2 days	Tue 9/24/19	Wed 9/25/19	0%
84			<b>Municipal Court 8</b>	2 days	Tue 9/24/19	Wed 9/25/19	0%
85			<b>Parking Utility 12</b>	2 days	Tue 9/24/19	Wed 9/25/19	100%
86			<b>Parks 81</b>	<b>5 days</b>	<b>Thu 9/26/19</b>	<b>Wed 10/2/19</b>	<b>0%</b>
87			CCB	2 days	Thu 9/26/19	Fri 9/27/19	0%
88			Sycamore	2 days	Thu 9/26/19	Fri 9/27/19	0%
89			Goodman Field	2 days	Thu 9/26/19	Fri 9/27/19	0%
90			Cemetery	2 days	Thu 9/26/19	Fri 9/27/19	0%
91			Mall Maint	2 days	Thu 9/26/19	Fri 9/27/19	0%
92			Olbrich	2 days	Tue 10/1/19	Wed 10/2/19	0%
93			Summit	2 days	Tue 10/1/19	Wed 10/2/19	0%
94			Warner	2 days	Tue 10/1/19	Wed 10/2/19	0%
95			Goodman Pool	2 days	Tue 10/1/19	Wed 10/2/19	0%
96			Golf	2 days	Tue 10/1/19	Wed 10/2/19	0%
97			Ice Rink	2 days	Tue 10/1/19	Wed 10/2/19	0%

ID	 Task Mode	Task Name	Duration	Start	Finish	% Complete
98		<b>Planning 74</b>	<b>5 days</b>	<b>Thu 10/3/19</b>	<b>Wed 10/9/19</b>	<b>0%</b>
99		1st 50	2 days	Thu 10/3/19	Fri 10/4/19	0%
100		2nd 45	2 days	Tue 10/8/19	Wed 10/9/19	0%
101		<b>Police 432</b>	<b>114 days</b>	<b>Mon 6/3/19</b>	<b>Thu 11/7/19</b>	<b>3%</b>
102		Central #1	2 days	Tue 10/8/19	Wed 10/9/19	50%
103		West #1	2 days	Wed 10/9/19	Thu 10/10/19	50%
104		East/Training/Task Force #1	2 days	Tue 10/15/19	Wed 10/16/19	50%
105		North #1	2 days	Wed 10/16/19	Thu 10/17/19	50%
106		Midtown #1	2 days	Tue 10/29/19	Wed 10/30/19	0%
107		North #2	2 days	Tue 10/29/19	Wed 10/30/19	0%
108		South #1	2 days	Wed 10/30/19	Thu 10/31/19	0%
109		Central #2	2 days	Wed 10/30/19	Thu 10/31/19	0%
110		South #2	2 days	Tue 11/5/19	Wed 11/6/19	0%
111		West #2	2 days	Tue 11/5/19	Wed 11/6/19	0%
112		Midtown #2	2 days	Wed 11/6/19	Thu 11/7/19	0%
113		East/Training/Task Force #2	2 days	Wed 11/6/19	Thu 11/7/19	0%
114		Police - Tough Book 151	110 days	Mon 6/3/19	Fri 11/1/19	0%
115		<b>Public Health 97</b>	<b>5 days</b>	<b>Tue 10/22/19</b>	<b>Mon 10/28/19</b>	<b>0%</b>
116		CCB & EWO	2 days	Tue 10/22/19	Wed 10/23/19	0%
117		Atrium	2 days	Thu 10/24/19	Fri 10/25/19	0%
118		<b>Monona Terrace 33</b>	2 days	Tue 10/29/19	Wed 10/30/19	0%
119		<b>Mayors Office 5</b>	2 days	Tue 10/29/19	Wed 10/30/19	0%
120		<b>Senior Center 9</b>	2 days	Tue 10/29/19	Wed 10/30/19	0%
121		<b>Transportation and TE 78</b>	<b>5 days</b>	<b>Thu 10/31/19</b>	<b>Wed 11/6/19</b>	<b>0%</b>
122		MMB	2 days	Thu 10/31/19	Fri 11/1/19	0%
123		Sayle	2 days	Tue 11/5/19	Wed 11/6/19	0%
124		<b>Treasurer 5</b>	<b>2 days</b>	<b>Thu 11/7/19</b>	<b>Fri 11/8/19</b>	<b>100%</b>
125		<b>Water Utility 54</b>	<b>7 days</b>	<b>Tue 11/12/19</b>	<b>Wed 11/20/19</b>	<b>0%</b>
126		Olin	2 days	Tue 11/12/19	Wed 11/13/19	0%
127		Paterson	2 days	Tue 11/19/19	Wed 11/20/19	0%